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From: Don Trieu <~eu@mbkengineers.com>
To: <nyoder@mp.usbr.gov>
Date: 9/28/99 3:34PM
Subject: Modification of Cooperative Agreement

Subject:.      Modification of Cooperative Agreement - 1425-8-FC-20-16570,
Cache Slough Shaded Rivedne Aquatic Enhancemeht Project

Dear Ms. Yoder,

On behalf of Reclamation District No. 2060, MBK Eng!neers (MBK) hereby
requests a time extension for the subject project. The proposed
schedule is as follows:

Task 1: Engineering, Surveys and Mapping
Deliverable: Engineering Report.
Due: Completed

Task 2: Biological Surveys
Deliverable: Report of Surveys
Due: Completed

Task 3: . Engineering and Biological Design
Deliverable: Preliminary Project Design "
Due: December 31, 1999      :-                   ""

Task 4: Regulatory Permitting and CEQA/NEPA Ddcumentation
Deliverable: Copies of all permits and CEQA/NEPA documents to

USBR.
Due: June 30, 2000

The project consists of restoring shaded’riveflne aquatic (SRA) habitat
in areas where erosion has removed SRA from the levee bank. Phase I of
the project consists of developing project design, compiling
environmental documentation, and obtaining regulatory permits as
outlined in Tasks 1 to 4 above. Phase !1 of the project consists of
construction and monitoring of the project but has not been funded by
CAI-FED. To date, Task 1 and 2 has been completed. A time extension is
needed to complete. Task 3 and 4 of the contract. Without the time
extension, the design of the project would be incomplete and none of the
regulatory permits would be secured for construction: The time
extension does not effect the constru~on of the project beoause
�onstruction could not occur until the summer of 2000 due to regulatory
work windows and lack of constru~on funding.

Ifyou have any questions or require further information, please cail me
at 9161456-4400.

Thanks,

Don Tdeu
MBK Engineers
2450 Alhambra Blvd, 2rid Floor
Sacramento, CA 95817
456-4400
fax 456-0253
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